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07 $84,000 Awaiting plans by Signals.07-11-935 7/12/2012Intersection of US 70 (Fisher St.) 
and Fulton Street, in Burlington.

Alamance

Install traffic signal with metal 
poles and loop detection on Fulton, 
to prevent backup onto N. Church 
Street.  Fiber will need to be run 
from the cabinet at Church and 
Ireland to include the new signal 
into the existing signal system.

10% Rob Ziemba: 
(919) 661-4832.

43573.3.1

02 $162,500 Plans by Division.  To be let Feb. 2013.02-11-126 10/6/2011NC 33 between 1000' east and 
1000' west of NC 306

Beaufort

Widen existing 24' pavement to 32' 
for 4' paved shoulders

10% Steve Hamilton:  
(252) 830-3490.

43374.3.1

02 $125,000 [Amended to TIP 1/2012.  Let date is 
3/12.  HRRR funds to be used.]  
Awaiting final inspection.

02-11-138 1/5/2012NC 33 at SR 1936 (Old Sandhill 
Road).

Beaufort

Realign SR 1936 to reduce the 
skew angle and construct an 
eastbound right turn lane on NC 33.

99% Steve Hamilton:  
(252) 830-3490.

43464.3.1

02 $32,000 FYA installed and operational.  Waiting 
for development to complete.

02-12-153 10/4/2012US 264 (5th Street) at SR 1403 
(15th Street/Clarks Neck Road)

Beaufort

Install Flashing Yellow Arrow left 
turn heads on existing signal (SI# 
02-0404)

80% Steve Hamilton:  
(252) 830-3490.

43621.3.1

01 $68,000 Plans by Division.01-12-194 10/4/2012NC 45 between SR 1347 (Basnight 
Road) and 2000' north of SR 1347 
(Basnight Road)

Bertie

Add 2' paved shoulders, resurface, 
and reconstruct soil shoulders.

10% Jason 
Davidson:  (252) 
482-7977

43615.3.1

03 $235,000 Plans to be done by Division.  Estimated 
let date is 7/2013.

03-10-206 10/7/2010US 17 and US 17 business south 
of Shallotte.  Signalized 
intersection.

Brunswick

Construct offset lefts on US 17 and 
install flashing yellow arrow on US 
17.

10% Scott Cooke:  
(910) 341-2000

43034.3.1

03 $80,424 Under construction.03-11-163 7/12/2012US 17 at SR 1303 (Hickman Road).Brunswick

Install actuated flashers on Vehicle 
Entering When Flashing Signs on 
US 17 South.  Install Actuated 
Flashing Red Beacons on Dual 
Mounted Stop Signs on SR 1303.  
Install Actuated Flashing Yellow 
Beacons on Stop Ahead Sign on 
SR 1303 approaching US 17 South.

90% Katherine Hite: 
(910) 341-2000.

43550.3.1

03 $56,000 Preliminary ROW drawn by RTE office 
and submitted to ROW office for review.

03-11-881 10/6/2011NC 130 at SR 1132 (Shell Point 
Rd/Civietown Rd.)  Four legged 
intersection with left turn lanes on 
NC 130.  Intersection is under stop 
sign control.

Brunswick

The project consists of buying and 
clearing sight triangles.  
Monuments will be set by NCDOT 
to permanently mark sight triangles.

50% Coke Gray: 
(910) 371-2520

43378.3.1

13 $80,000 SIN 13-0049.  Signal plans sent to 
Division on 7/9/12.  Metal pole and mast 
arms have been ordered.  Est. 
completion date is 5/31/13.

13-12-201 7/12/2012SR 3548 (Haywood Road) at 
Ridgelawn/Beverly Road.

Buncombe

Install an actuated traffic signal, 
make some minor pavement 
marking/lane assignment changes 
and install pedestrian crosswalks.

15% Anna 
Henderson:  
(828) 251-6171.

43584.3.1

13 $80,000 SIN 13-0465.  Est. completion date is 
4/30/13.

13-12-202 7/12/2012SR 3238 (Fairview Rd.) at I-240 
Eastbound Ramps in Asheville.

Buncombe

Construct a right turn lane on 
Westbound SR 3238 and make 
signal improvements.

10% Chad Bandy:  
(828) 298-2741.

43583.3.1
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13 $240,000 Roadway plans to be developed by the 
Division.  Traffic signal plans delivered 
to Division on 7/10/12.  SIN: 13-1239.  
Lane addition under construction.

13-12-203 7/12/2012US 19-23 (Future I-26)  northbound 
exit ramp (Exit 19B) at SR 1725- 
Weaver Boulevard, Weaver 
Boulevard from the US 19-23 exit 
ramp to the first Ingles entrance.

Buncombe

Install an actuated traffic signal & 
queue detection on the ramp, and 
construct an additional lane on SR 
1725 between the exit ramp and 
the first Ingles entrance.

85% Anna 
Henderson:  
(828) 251-6171.

43559.3.1

13 $96,000 Plans to Division on 10/23/12.  SIN: 13-
1242.

13-12-204 10/4/2012US 25/70 at SR 1756 (Jupiter 
Road).

Buncombe

Install an actuated traffic signal.

10%  Tim Williams 
(919) 661-3274.

43626.3.1

13 $80,800 Plans to be developed by the Division.13-12-205 10/4/2012SR 3539 (Fanning Bridge Rd.) 
from NC 280 to Henderson County 
in Buncombe County.  Install 
guardrail and widen right turn lane 
at NC 280.  SR 1358 (Fanning 
Bridge Rd.) from Buncombe 
County to SR 1471 in Henderson 
County.  Install guardrail.  Length = 
0.46 mile.

Buncombe

Install +/- 1700' of shoulder 
guardrail and widen right turn slip 
lane at SR 3539 and NC 280.

10% Chad Bandy:  
(828) 298-2741.

43623.3.1

13 $16,800 Plans to be developed by the Division.13-12-207 10/4/2012SR 3136 (Cane Creek Rd.) from 
SR 3142 to SR 3354 near Fairview.

Buncombe

Pipe ditch and widen shoulder in 
subject curve.

10% Chad Bandy:  
(828) 298-2741.

43622.3.1

13 $50,000 Awaiting final inspection.13-11-207 10/6/2011SR 1653 from just east of SR 1658 
to +/- 0.36 mile north of SR 1625.   
Length = +/- 0.30 mile.

Burke

Install 2-4' paved shoulder, 
upgrade and extend guardrail 
throughout the curve, and install 
additional warning signs

99% Anna 
Henderson:  
(828) 251-6171

43386.3.1

10 $111,120 Plans by Division.  Est. completion 
Spring 2013.

10-09-229 7/12/2012NC 73 (Davidson Highway) at 
Chadbourn Avenue.

Cabarrus

Install left turn lane on NC 73 at 
Chadbourn Ave.

10% Scott Cole:  
(704) 982-0101

43577.3.1

11 $352,000 S.I.N.:  12-1086.  DDC plans received 
from Division to TMSD 9/26/12.  ROW 
acquisition to begin 2/2013.  Estimated 
let date is Sept. 2013.

11-11-201 4/5/2012SR 1001 (Connelly Springs Rd.) @ 
SR 1130 (Cajah Mtn. Rd.)

Caldwell

Install a left-turn lane on the 
southbound approach of SR 1001.  
Revise existing signal to provide a 
flashing yellow arrow for the 
southbound SR 1001 left turn.

20% Tim Williams: 
(919) 661-3274; 
Joe Laws: (336) 
667-9111

43506.3.1

02 $220,000 Plan to be revised due to Town's 
request.  Estimated completion date is 
5/2013.

02-06-204 4/2/2009US 70 at SR 1147 (McCabe Road).Carteret

11/8/12 - Scope changed from 
"Construct mainline leftover."  to 
"Construct a median island to allow 
only left turns from WB US 70 onto 
McCabe Rd., and left turns from 
McCabe Rd. onto WB US 70 with 
acceleration lane."

25% Steve Hamilton: 
(252) 830-3490.

42596.3.1

12 $1,145,0 Kevin Lacy approved funds increased to 
ROW/Utilities = $570,000 and CON = 
$575K.  Project let.  Estimated 
completion date is 4/2013.

12-05-201 4/2/2009NC 127 from SR 1128 to SR 1176 
(0.5 miles).

Catawba

Construct continuous left turn lane.

50% Byron Engle: 
(704) 480-9032.

42662.3.1

12 $10,000 SIN: 12-1018.  Project work complete 
4/25/2012.  RTE is considering 
pavement marking changes, project 
needs to be left open.

12-11-203 4/7/2011NC 127 at SR 1400 (Cloninger Mill 
Road/SR 1351 (Kool Park Road).

Catawba

Revise signal to change SB NC 
127 protected-permitted left-turn 
phase to fully protected.

90% Byron Engle:  
(704) 480-9032.

43198.3.1
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12 $390,000 S.I.N.:  12-1791.  Plans to Division on 
2/28/2012.  Sent to ROW.  To be let in 
6/2013.  Anticipated completion in 
12/31/2013.

12-11-212 1/5/2012SR 1453 (Springs Rd.) @ SR 1484 
(County Home Road).

Catawba

Realign horizontal curve on SR 
1453, improve skew angle of SR 
1484, install a SB left turn lane for 
SR 1453, and signalize the 
intersection.

15% Byron Engle:  
(704) 480-9032.

43456.3.1

12 $300,000 SIN: 12-1493 & 12-1746.  Project has 
been let.  Estimated completion date 
6/2013.

12-11-213 4/5/2012SR 1005 (McDonald Parkway at 
the intersections of the I-40 EB 
ramps and SR 3003/Fifteenth Ave. 

Catawba

At the I-40 EB ramps: install FYA 
for SB left turns, add additional 3 
section signal head for SB through 
approach. Install back plates with 
reflective borders for NB and SB 
approaches. Convert right turn slip 
lane to signal control.  At the SR 
3003/ Fifteenth Ave SE 
intersection, construct an 
additional SB left turn lane to 
provide dual left turns.

20% Byron Engle:  
(704) 480-9032.

43491.3.1

12 $20,000 SIN 12-1642.  Have completed work on 
construction.  Working on programming 
to make preemption work correctly.  
Anticipated completion 12/2012.

12-12-201 7/12/2012NC 127 @ SB US 321 Ramps.Catawba

1. Install a queue loop detector on 
the SB US 321 off-ramp.  2. Install 
a Flashing Yellow Arrow for SB NC 
127 left turning vehicles.  3. 
Restripe the SB US 321 off-ramp at 
the intersection to improve the 
skew angle of the right-turn lane 
and bring the right-turning vehicles 
under signal control.  4. Install 
flexible delineators to block out the 
existing SB US 321 off-ramp right-
turn lane.

95% Byron Engle:  
(704) 480-9032.

43581.3.1

12 $28,000 Division to prepare plans.  SIN: 12-0284.12-12-204 10/4/2012SR 2231 (2nd Ave. SW) @ 13th St. 
SW.

Catawba

Remove the NB 13th St. SW right 
turn slip lane and concrete island.  
Rework the pavement/markings to 
create a right turn lane under 
signal control.

10% Byron Engle:  
(704) 480-9032.

43628.3.1

12 $16,000 Awaiting final inspection.12-12-205 10/4/2012US 70 at NC 10.Catawba

Expedited Supplemental "STOP 
Ahead" measures, CMS, 
Transverse Thermo Rumble Strips, 
Signage, Division Force Account 
(State Funds) and Traffic Control 
Modifications.

99% Byron Engle:  
(704) 480-9032.

43631.3.1

12 $320,000 DDC to prepare plans and let for bids. 
Anticipated completion is 11/30/13.

12-12-206 9/6/2012US 70 at NC 10.Catawba

Construct roundabout

10% Byron Engle:  
(704) 480-9032.

43663.3.1

14 $75,000 Contract complete.  Awaiting final 
inspection.

14-11-211 10/6/2011Bridge #223 on SR 1548/SR 1100.  
DN00064

Cherokee/Cla

Install bridge approach guardrail.

99% Wesley 
Grindstaff: (828) 
321-4105.

43379.3.1

12 $175,000 Waiting for District to finish adjustments.12-11-202 10/6/2011SR 2033 in the vicinity of bridge 
numbers 220025 and 220034.

Cleveland

Install bridge approach guardrail 
and guardrail at various segments 
along SR 2033.

99% Byron Engle:  
(704) 480-9032.

43390.3.1

06 $125,000 Plans by Division.  State forces to begin 
construction in October 2012.

06-11-105 10/6/2011SR 1001 (Hallsboro Rd), curve 
located approximately 0.5 mile 
south of SR 1915

Columbus

Wedging along the curve; 
resurfacing

10% Drew Cox:  (910) 
642-3760

43407.3.1
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06 $100,000 Plans by Division.  Estimated let date is 
12/19/12.

06-11-130 1/5/2012NC 24/87/Bragg Blvd at the 
intersections of Barrington Cross 
and McPherson Avenue; in the City 
of Fayetteville.

Cumberland

Construct Directional Crossovers 
at both locations

10% Scott Pridgen: 
(910) 437-2611.

43447.3.1

06 $135,000 Plans by Division.  To be done by 
blanket contract by Dec. 2012.

06-11-148 1/5/2012US 401 (Pamalee Drive) from the 
intersection with Cain Rd / Helen 
Drive eastward towards 
Commonwealth; within the City of 
Fayetteville.

Cumberland

Construct concrete median.

25% Richie Hines: 
(910) 486-1496.

43448.3.1

06 $51,000 Plans by Division.  To be done by 
blanket contract by Dec. 2012.

06-11-165 4/5/2012US 401/Pamalee Drive, from 
Commonwealth Drive westward for 
approximately 0.2 mile, in the City 
of Fayetteville

Cumberland

Install drop inlets along curved/sag 
section of Pamalee Drive, and 
install a driveway drop inlet at the 
intersection with Commonwealth, 
to improve drainage.

25% Richie Hines: 
(910) 486-1496.

43503.3.1

06 $60,000 Plans needed from Signal Design and 
Division (for curb ramps).  Est. let date 
is 10/2013.

06-12-194 10/4/2012US 401 (Pamalee Drive/Country 
Club Drive) at NC 210 (Murchison 
Road).

Cumberland

Construct marked crosswalks on 
all four legs of the intersection and 
revise the signal to include 
pedestrian signal heads and push 
buttons.  Also revise two existing 
mid-block crosswalks near 
intersection.

10% Scott Pridgen: 
(910) 437-2611.

43641.3.1

06 $14,800 Plans by Division.06-12-194 10/4/2012NC 53 (Cedar Creek Road), just 
east of Bureau Drive.

Cumberland

Construct a high visibility 
pedestrian crosswalk with concrete 
median refuge island.

10% Scott Pridgen: 
(910) 437-2611.

43642.3.1

06 $229,600 Widening and resurfacing to be done 
with Resurfacing Contract - let May 2, 
2012 with completion by Dec. 2012.  
Guardrail to be installed after pavement 
work is completed.

06-12-198 10/4/2012SR 1137/Crystal Springs Rd from 
SR 1135 to SR 1003, near the City 
of Fayetteville and the Town of 
Hope Mills.

Cumberland

Construct 2' symmetrical 
widening - with safety edge, 
wedging at the intersection with SR 
4135/SR 3320 (Red Oak Dr.), then 
resurface roadway.  Install 

25% Richie Hines: 
(910) 486-1496.

43643.3.1

01 $195,000 Plans completed. Right-of-way is being 
purchased.

01-08-204 10/7/2010SR 1227 (South Mills Road) 1.15 
miles west of SR 1313.

Currituck

Relocate curve (flatten horizontal 
alignment).

25% Scott Fenwick:  
(252) 482-7977.

42999.3.1

01 $250,000 [*NOTE by TEB: As of 4/5/07, project 
given spending authority for 
construction.]  Plans to be developed by 
the Division.  Companion funds are from 
Small Construction.  This was caught 
up in ROW due to one property having 
180 heirs that had to be contacted.  Let 
9/19/12, DOA 10/22/12. Estimated 
completion 5/17/13.

01-06-213 4/5/2007SR 1217 (Colington Road) at the 
Methodist Church northwest of SR 
1490 (Williams Drive) near Kill 
Devil Hills.

Dare

Realign SR 1217 to remove severe 
horizontal curve.

30% Scott Fenwick:  
(252) 482-7977.  
Michelle 
Pittman:  (252) 
332-8182.

41377.3

01 $80,000 Under construction.01-12-182 7/12/2012US 158 from Currituck County Line 
to US 64, a length of 18.06 miles

Dare

Install 29 high visibility crosswalks 
at 24 signalized intersections, 
improve radii in the northwest 
quadrant of 8th Street and the 
northeast quadrant of Barnes 
Street, install pedestrian signal 
phases at 8th Street and at 
Cypress Knee Trail.

30% Jason 
Davidson:  (252) 
482-7977.

43549.3.1
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01 $5,600 Plans received by TMSD.01-12-187 10/4/2012NC 12 (N. Virginia Dare 
Trail/Ocean Blvd.) at SR 1418 
(Virginia Dare Trail)/SR 1493 (N. 
Croatan Hwy.)

Dare

Upgrade existing traffic signal (SI# 
01-0718) with flashing yellow 
arrows, restripe pavement 
markings, and install advance 
shoulder-mounted lane control 
signs on southbound NC 12.

25% Jason 
Davidson:  (252) 
482-7977.

43613.3.1

09 $360,000 Plans by Division.  [Amended to TIP 
1/2012.  ROW Let date is 10/13, CON 
Let date is 10/14.  HRRR funds to be 
used.]

09-07-211 1/5/2012NC 150 and SR 1453 (West Center 
Street) near Lexington.

Davidson

Construct a left turn lane with 150 
feet of storage on NC 150.

10% J. P. Couch:  
(336) 631-1376

43470.3.1

09 $46,000 Awaiting final inspection.09-09-208 10/6/2011SR 3010 (Old US 52) and SR 1499 
(Enterprise Road)/SR 3262 
(Welcome Center Boulevard) near 
Lexington.

Davidson

Installation of a flashing yellow 
arrow for the protected/permitted 
left turn phases on SR 3010.

99% J. P. Couch: 
(336) 631-1376

43400.3.1

09 $200,000 Plans by Division.09-10-005 10/6/2011SR 1508 (Hickory Tree Rd) and SR 
1601 (Mendenhall Road) near 
Winston-Salem.

Davidson

Installation of left turn lane on 
Hickory Tree Road, with a 100 feet 
of storage.

10% J. P. Couch:  
(336) 631-1376

43399.3.1

09 $11,040 Received plans.  Est. completion date is 
12/31/12.

09-11-981 7/12/2012Signalized intersection located at 
SR 1508 (Hickory Tree Road) and 
US 52 SB Off/On Ramp.

Davidson

Modification to the existing signal 
to include Wavetronix radar based 
vehicle detection device (advance 
dilemma zone detection) for the 
westbound approach to the 
intersection. A click module is also 
to be included with the Wavetronix 
system so that the Traffic Safety 
Evaluation Group can accurately 
log red light running data.

60% J. P. Couch: 
(336) 631-1376

43576.3.1

09 $20,000 Plans by Signals.09-11-982 10/4/2012NC 109 at SR 1755/SR 1798 (Old 
Greensboro Road).

Davidson

Changing the left turn signal 
phasing from fully permitted to 
protected permitted on the 
northbound, southbound and 
westbound approaches to the 
intersection.

10% Boniface 
Maduabach:  
(919) 661-3266.

43636.3.1

09 $11,040 Plans by Signals.09-12-132 7/12/2012Intersection of NC 8/SR 3010 at US 
52 SB Off Ramp.

Davidson

Modification of existing signal to 
include a Wavetronix radar based 
detection system for the 
northbound approach to the 
intersection. A click module is also 
to be included with the Wavetronix 
system so that the Traffic Safety 
Evaluation Group can accurately 
log red light running data.

10% Rob Ziemba: 
(919) 661-4832.

43575.3.1

09 $56,800 Plans by Division.09-12-191 10/4/2012SR 2229 (Conrad Hill Mine Rd) 0.2 
mi S of SR 2226 (Conrad Hill Mine 
Rd) east of Lexington.

Davidson

Improve superelevation through 
curve.

10% J. P. Couch:  
(336) 631-1376

43638.3.1
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09 $12,000 Plans by Division.09-12-480 10/4/2012US 52 at SR 1192 (Old US 64), US 
64, and SR 1242 (W. Center St) 
overpasses northwest of Lexington.

Davidson

Upgrade median bridge approach 
guardrail to 2012 NCDOT 
standards.

10% J. P. Couch:  
(336) 631-1376

43637.3.1

03 $156,000 Awaiting final inspection.03-10-857 1/6/2011NC 24 (Kenansville Bypass) at 
three signalized intersections NC 
11, NC 50, NC 903.

Duplin

Install long vehicle detection and 
shoulder mounted actuated yellow 
flashing beacons (mounted on 
signal ahead warning signs) that 
flash when signal changes to red.

99% Katie Hite:  (910) 
341-2000.

43124.3.1

05 $294,400 Plans needed from Division Design 
Construct Unit and Signal Design Unit.

05-11-502 7/12/2012SR 1004 (Old Oxford Road) at SR 
1648 (Danube Lane).

Durham

Install a traffic signal and construct 
left turn lanes on SR 1004 (Old 
Oxford Road).

25% Al Grandy: (919) 
220-4600.  Rob 
Ziemba: (919) 
661-4832.

43567.3.1

05 $65,000 Awaiting final inspection.05-11-642 4/5/2012SR 1158 (Cornwallis Road) at 
Hope Valley Road

Durham

Install a traffic signal and include in 
Durham Signal System.

99% Al Grandy: (919) 
220-4600.

43502.3.1

05 $284,000 Plans needed from Division Design 
Construct Unit.

05-12-978 10/4/2012SR 1407 (Carver Street) at Broad 
Street/Kenan Road.

Durham

Construct a mini roundabout.

25% Al Grandy: (919) 
220-4600.

43645.3.1

09 $100,000 Plans by Division.  Village of Clemmons 
to purchase Right-of-Way.

09-10-236 3/3/2011SR 1891 (Peacehaven Road) and 
SR 1101 (Harper Road) in 
Clemmons.  Associated with new 
school and developer funds.

Forsyth

Install Roundabout  Associated 
with new school and developer 
funds.  Needs to be picked in 
January to provide funds for fall 
completion.

10% J. P. Couch:  
(336) 631-1376

43168.3.1

09 $107,200 Plans by Division.09-12-441 10/4/2012US 311 near Reid Farm Rd (non-
system), north of Walkertown.

Forsyth

Improve deficient superelevation 
through two horizontal curves.

10% J. P. Couch:  
(336) 631-1376

43635.3.1

12 $105,000 Realignment, crosswalk, and pedestrian 
flashershave been completed.  In 
process of installing a concrete island  
Estimated completion is 12/31/2012.

12-11-205 7/7/2011SR 1106 (Freedom Mill Road) at 
SR 1125 (Sparrow Springs Road).

Gaston

Realign side street to improve 
skew angle to main street.  Install 
crosswalks and pedestrian flashers.

90% Byron Engle:  
(704) 480-9032.

43316.3.1

12 $100,000 [Amended to TIP 1/2012. HRRR funds 
to be used.]  DDC to design plans and 
let for bids.  Estimated let date is 6/2013.

12-11-211 1/5/2012NC 279 from Camp Sertoma Rd. to 
SR 1456 (White Jenkins Rd.).
NC 274 from 500' north of SR 1443 
(Dameron Rd.) to 1200' south of 
SR 1405 (Ramseur Rd.)

Gaston

Install centerline rumble strips and 
apply high visibility markings to 
centerline and edge lines.

10% Byron Engle:  
(704) 480-9032.

43471.3.1

12 $36,000 Signals Design to prepare plans.  SIN: 
12-1194.

12-12-203 10/4/2012NC 16 @ SR 1912 (Horseshoe 
Bend Beach Rd.) / SR 1992 (Old 
NC 16).

Gaston

Install Dual "Be Prepared to Stop 
when Flashing" (or similar) signs 
with actuated flashers on NC 16 for 
the NB and SB approaches.

10%  Tim Williams 
(919) 661-3274.

43629.3.1

01 $7,500 Plans by Division.01-11-058 4/7/2011US 158 at SR 1002 (Acorn Hill 
Road).

Gates

Install painted delineation islands 
on both approaches of SR 1002.

50% Jason 
Davidson:  (252) 
482-7977.

43176.3.1
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14 $8,400 Under contract 10/25/12.14-12-202 7/12/2012US 129, 0.1 mile north of SR 1100, 
near Robbinsville.

Graham

Install shoulder guardrail on US 
129.

60% Wesley 
Grindstaff:  (828) 
321-4105

43585.3.1

14 $240,000 Warning signs and speed reduction 
markings are complete.  Under contract 
9/18/12.

14-11-210 5/5/2011Seven spot locations on NC 143 in 
Graham County, US 129 in Swain 
County, and NC 28 in Graham and 
Swain Counties.

Graham, Swai

Safety improvements which include 
additional warning signs, paved 
shoulders (select locations), speed 
reduction pavement markings 
(select locations) and guardrail 
(select locations).

60% Wesley 
Grindstaff: (828) 
321-4105.

43266.3.1

05 $263,500 [Amended to TIP 1/2012.  HRRR funds 
to be used.  Due to scope change, Lacy 
agreed to $21,500 PE, $15K ROW, 
$248,500 CON.  ROW let 10/2012.  
CON let 3/2013.

05-11-472 1/5/2012NC 56 at Robertson Creek.Granville

Install approximately 700 ft. 
guardrail along NC 56 at 
Robertson Creek.

80% Al Grandy: (919) 
220-4600.

43467.3.1

07 $401,500 Under construction.07-01-211 1/11/2007SR 2565 (Hicone Road) at SR 
2790 (Eckerson Road) near 
Greensboro.

Guilford

Construct left turn lanes on SR 
2565 (Hicone Road).

75% Chris 
Smitherman:  
(336) 256-0553.

41262.3

07 $125,000 [7/08 TEB Note: Spot Safety funds are 
paying for ROW and PE only.  
Construction will be funded by 
Contingency. WBS 42169.]  Right of 
Way in progress.

07-04-213 7/10/2008SR 3037 (Lee Street Ext.) and SR 
3033/3036 (Sharpe Road) near 
Greensboro.

Guilford

Construct left turn lanes on Lee 
Street Ext. and install a traffic 
signal.

25% Boniface 
Maduabuchukwu:
  (919) 661-
3266./Chris 
Smitherman:  
(336) 256-0553.

42203.2

07 $467,000 Will be let in November 2012 with 
availability in Spring 2013.  Contract 
awarded.

07-07-215 7/9/2009NC 68 and SR 2269 (Alcorn Road) 
in Oak Ridge

Guilford

Construct turn lanes on Alcorn 
Road approaches and upgrade 
signal.  The T intersection north of 
Alcorn, SR 2132,  will be closed 
due to history of rearend collisions.

10% Chris 
Smitherman: 
(336) 256-0553.

42484.3.1

07 $148,500 Construction complete.  Waiting on 
Traffic to install signs and markings.

07-09-203 1/6/2011SR 1539 (Willard Road) and SR 
1523 (Hickswood Road) in High 
Point.

Guilford

Widen radii, move utilities, install a 
four-way stop and flasher.

90% Dawn 
McPherson:  
(336) 256-0551.  
Chris 
Smitherman:  
(336) 256-0553

43130.3.1

07 $23,000 Waiting on High Point to complete curb 
ramps.

07-09-208 1/6/2011SR 1278 (College Drive) and SR 
1300 (Green Drive) in High Point.

Guilford

Install pedestrian signal heads with 
pushbuttons, new handicap ramps, 
crosswalks and two new loop 
detectors in the eastbound 
approach.

50% Boniface 
Maduabach:  
(919) 661-3266.  
Dawn 
McPherson:  
(336) 256-0551.

43129.3.1

07 $30,000 Flasher installed 12/15/2011.  Waiting 
on Maintenance to complete.

07-10-892 7/7/2011SR 3303 (Vandalia) and SR 3307 
(Riverdale Road) near Greensboro.

Guilford

Install flasher and relocate utility 
pole to improve sight distance.

90% Boniface 
Maduabach:  
(919) 661-3266.  
Dawn 
McPherson:  
(336) 256-0551.

43302.3.1
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07 $14,000 Municipal agreement has been 
executed.  Waiting on invoice from City.

07-11-010 10/6/2011Six intersection locations.  (1) 
US70/E. Wendover Ave. @ N. 
English St.; (2) SR 1008(Market 
St.) @ N. Lindell Rd.; (3) SR 1008 
(Market St.) @ Muirs Chapel 
Rd./Spring Garden St.; (4) SR 1008 
(Market St.)@ Montrose St.; (5) SR 
1008 (Market St.) @ Norwalk St.; 
(6) SR 1008 (Market St.) @ SR 
2175 (Green Valley Rd.).

Guilford

US 70 @ N. English -Install 
Additional thru lane signal heads, 
Convert English St to FYA.  SR 
1008 @ Muirs Chapel - Replace 5-
section heads over left turn lanes 
on SR1008 w/FYA.  SR 1008 @ 
Norwalk- Replace 5-Section Heads 
over left turn lane on SR 1008 
w/FYA.  SR1008 @ Montrose - 
Replace 5-section heads over left 
turn lane on SR 1008 w/FYA.  SR 
1008 @ Green Valley -Replace 5-
Section head over left turn lane on 
SR 1008 w/FYA.  SR 1008 @ N. 
Lindell-Replace 5-section head 
over left turn lane on SR 1008 
w/FYA.

75% Dawn 
McPherson:  
(336) 256-0551.

43406.3.1

07 $12,000 Ciry of Greensboro will do work.  
Waiting on municipal agreement.

07-12-414 7/12/2012Three intersections on SR 1007 
(Randleman Rd) in Greensboro
1. I-40 WB Ramp
2. I-85 Bus NB Ramp/JJ Drive
3. Creek Ridge Road

Guilford

Install FYAs at three intersections 
on Randleman Road.

10% Dawn 
McPherson:  
(336) 256-0551.

43572.3.1

04 $110,000 [Amended to TIP 1/2012.  Let date is 
3/12.  HRRR funds to be used.]  Pipe 
work and initial shoulder work 
complete.  Pending asphalt work.

04-07-232 1/5/2012NC 43 at SR 1346 (Rosser Home 
Road).

Halifax

Wedge curve on NC 43 to improve 
superelevation.

50% Andy Brown:  
(252) 237-6164.

43466.3.1

04 $175,000 Under construction.04-10-974 4/7/2011NC 125 at SR 1683 (American 
Legion Road).

Halifax

Construct left turn lane on NC 125

40% Andy Brown:  
(252) 237-6164.

43178.3.1

06 $173,000 Signal plans by TSU, all other plans by 
Division.  District to assemble contract 
once signal plans are complete.  
Estimated ROW let date is 7/2012, 
Construction let is 7/2013.

06-11-128 10/6/2011SR 1718 (Dunn-Erwin Rd) at 
Powell Avenue, in the Town of 
Dunn

Harnett

Change lane marking pattern from 
4 lanes to an offset left turn lane 
and one through lane in each 
direction.  Project includes 
resurfacing to improve marking 
visibility, addition of a signal head 
for the left turn lane, and relocation 

10% Scott Pridgen:  
(910) 437-2611.

43397.3.1

06 $225,000 Signal plans to Division on 11/16/2011.  
Public workshop complete 1/30/2012.  
Estimated ROW is 3/2012 and 
construction is 3/2013.

06-11-129 10/6/2011US 401 (Main St) intersections at 
NC 27 and SR 2016 (McNeil), in 
the Town of Lillington

Harnett

Signalize intersection of Main St at 
NC 27.  Close W McNeil leg.  
Combine new signal with the signal 
at McNeil, and operate as one 

25% Scott Pridgen: 
(910) 437-2611.

43401.3.1

06 $253,600 Plans by Division.  Est. let date is 
3/2013.

06-12-175 7/12/2012SR 1725 (Ashe Avenue), from 300' 
west of Bridge 129 to 300' east of 
Bridge 131.  Located approximately 
a half mile west of the Town of 
Dunn.

Harnett

Wedge curve, construct 2' paved 
shoulders (both sides of the 
roadway).  Upgrade bridge rail for 
both bridges, install 
approach/trailing guardrail for both 
bridges, (to run unbroken between 
the bridges, both sides of the 
road); and install LDS on guardrail.

10% Richie Hines: 
(910) 486-1496.

43570.3.1
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14 $130,000 A new contract will be developed to 
finish project after utilities are resolved.  
Waiting on AT&T to move utilities.

14-09-203 4/7/2011US 276 from SR 1102 to SR 1105 
(MP 9.16 - 13.78).  DN00047

Haywood

Install shoulder guardrail on US 
276.

60% Jonathan 
Woodard:  (828) 
497-7333

43189.3.1

14 $176,000 Joel Setzer has instructed the District to 
move forward with the project ASAP.   
Bids rejected.  Next scheduled let is 
11/27/12.

14-09-208 10/8/2009US 23-74 Westbound at Exit 103 
(US 19).

Haywood

Lengthen exit ramp, widen gore 
area for improved transition and 
relocate existing impact attenuator.

20% Jonathan 
Woodard: 
(828) 497-7333.

42777.3.1

14 $150,000 Under contract 10/5/12.14-11-214 10/6/2011US 19-23 at SR 1532/SR 1800 
(Jones Cove Road)

Haywood

Channelize and install median 
divider to restrict movements on 
the side streets.

60% Jonathan 
Woodard: (828) 
497-7333.

43375.3.1

14 $48,000 Plans to be developed by the Division.14-12-208 10/4/2012US 23 Business (South Main St.) 
from Balsam Drive northward for 
0.3 mile, in Waynesville.

Haywood

Install +/- 1250' of shoulder 
guardrail.

10% Jonathan 
Woodard: (828) 
497-7333.

43617.3.1

14 $240,000 Under contract 10/9/12.14-11-204 4/7/2011NC 191 near SR 1350 and SR 
1351 in Mills River.

Henderson

Improve the sight distance on NC 
191 by cutting down the vertical 
curve.

60% Steve Cannon:  
(828) 891-7911.

43193.3.1

14 $30,000 Signal project complete.  District is 
working to resolve ROW issue.  Est. 
completion Feb. 2013.

14-11-220 4/5/2012SR 1359 (Rutledge Road) between 
Wiltshire Circle and the Buncombe 
County Line.  Length = +/- 0.20 
mile.

Henderson

Install actuated flashers (only flash 
when vehicles are approaching) on 
the existing curve warning signs, 
reset and extend guardrail, and 
place delineators/markers 
throughout the 15 mph curve.

60% Steve Cannon:  
(828) 891-7911.

43510.3.1

14 $136,000 Plans to be developed by the District.14-11-222 7/12/2012SR 1602 from US 64 to 0.5 mi 
north of SR 1604 (Mileposts 5.97 - 
11.01), near Edneyville.

Henderson

Install approximately 6000' of steel 
beam guardrail along the steep fill 
sections along SR 1602.

10% Steve Cannon:  
(828) 891-7911

43586.3.1

01 $200,000 Plans by Division.01-12-179 10/4/2012SR 1108 (Boone Farm Road) 
between 500' north and 500' south 
of SR 1129 (Rea Road)

Hertford

Improve superelevation.

10% Jason 
Davidson:  (252) 
482-7977

43616.3.1

08 $640,000 [10/5/11 - Project to be HRRR funded 
and changed from SS-4908N to SF-
4908M.  PE funds still under SS-4908N 
(WBS 42209.1 ).  ROW/Util. and CON 
will be under SF-4908M.  [Amended to 
TIP 1/2012.  ROW Let date is 5/12, 
CON Let date is 6/12.] Division to put 
HRRR project on hold (for probably at 
least a year) while they evaluate four-
way stop installation.  Four-way stop 
installed on 6/18/2012.  Currently being 
monitored.  Awaiting final inspection.

08-07-204 1/5/2012SR 1413 (Pittman Grove Church 
Road) and SR 1406 (Rockfish Rd) 
near Rockfish.

Hoke

Modify the grade on the western 
leg of SR 1406 due to angle type 
pattern and construct a roundabout.

99% Chuck Dumas:  
(910) 944-7621.

43468.3.1

08 $165,600 Plans needed from DDC.  Scope being 
reevaluated with respect to proposed 
developer modifications under current 
proposal.

08-12-837 7/12/2012US 401 at SR 1304 (Hobson Rd).Hoke

Construct a directional crossover 
at SR 1304 and construct a U-turn 
at appropriate location south of SR 
1304.

10% Allison 
Whitesell:  (910) 
944-2344.

43574.3.1

04 $450,000 Roadway plans and utility plans are 
ready.  ROW acquisition in progress.

04-03-214 7/7/2005US 301 just north of SR 2141.Johnston

Regrade the crest vertical curve.

25% Andy Brown: 
(252) 237-6164.

39921
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04 $280,000 [Amended to TIP 1/2012.  ROW Let 
date is 7/12, CON Let date is 2/13.  
HRRR funds to be used.]  Surverys 
completed.  Plans drawn.  Plans sent to 
District Engineer for review.

04-09-205 1/5/2012SR 1330 (Raleigh Road) at SR 
1517 (Sanders Road).

Johnston

Construct a left turn lane on SR 
1330 (Raleigh Road) at SR 1517 
(Sanders Road).

10% Andy Brown:  
(252) 237-6164.

43465.3.1

04 $150,000 Project complete except for final 
pavement markings.

04-11-119 10/6/2011US 301 (Brightleaf Blvd) between 
SR 1921 (Hospital Road) and 
North Street

Johnston

Install a center median with a 
mainline directional leftover into 
both Turner Drive and the Medical 
Mall northern access.

95% Andy Brown:  
(252) 237-6164.

43385.3.1

04 $220,000 Plans by Division.04-12-146 10/4/2012SR 1309 (Old Fairgrounds Road) 
between 0.3 mile north of SR 1322 
(Stephenson Road) and SR 1313 
(Massengill Pond Road).

Johnston

(1) Realign the T-intersection of 
SR 1309 at SR 1313 so the 
northern leg of SR 1309 is the leg 
that stops; (2) Regrade soil 
shoulders along SR 1309 and 
paved the inside shoulders of 
curves between 0.3 mile north of 
SR 1322 and 0.2 mile north of SR 
1313, piping ditches as needed to 
obtain adequate widening.

10% Andy Brown:  
(252) 237-6164.

43646.3.1

08 $139,000 Signal revision planned for addition of 
protective left phase.  Awaiting revised 
signal plan.

08-09-205 10/8/2009US 1 at US 15/501 and SR 1179 
(Rocky Fork Church Road).

Lee

Construct positive offset left turn 
lanes for US 1 northbound and 
southbound.  Signal revision will 
need to include 3 section flashing 
yellow arrow for offset left turns.

75% David Willett:  
(910) 947-3930.

42772.3.1

08 $285,500 Plans needed from Division.  Project 
scope being re-evaluated based on 
public input.  [Scope and location 
changed at 12/1/11 Board.  Previous 
description was: US 1 at SR 1133/SR 
1154 Crossover (northern crossover).  
Close crossover.]  Scope still being 
reviewed by TEB. Revised let date 
08/2013.  Crossover closed and 
removed 11/8/12.

08-09-208 7/9/2009US 1 at SR 1333 (Westover Drive) 
and US 1 at SR 1192 (Keller-
Andrews Road.)

Lee

Construct directional crossovers at 
both locations.

90% Allison 
Whitesell:  (910) 
944-2344.

42708.3.1

08 $15,000 Awaiting final inspection.08-11-484 1/5/2012SR 1140 (Frank Wicker Rd) / 
McDougald Rd at SR 1144 
(Swanns Station Rd)

Lee

Revise existing overhead actuated 
flasher to an all way stop operation 
with appropriate signs and 
pavement markings

99%43450.3.1

02 $77,600 Plans by TMSD.02-11-164 10/4/2012NC 11 at SR 1161 (Albrittons 
Road/Greene Haynes Road)

Lenoir

Install advance actuated shoulder-
mounted "Vehicle Entering When 
Flashing" warning system on both 
NC 11 approaches to SR 1161, 
and lengthen the existing concrete 
monolithic island on the northern 
leg of NC 11 by 500'.

10% Pam Alexander: 
(919) 661-5951

43620.3.1

02 $20,000 Plans by Division.02-12-195 10/4/2012SR 1803 (British Road) between 
1600' south and 1000' north of SR 
1807 (Seth West Road)

Lenoir

Remove four trees from the clear 
zone and repair soil shoulders

10% Steve Hamilton:  
(252) 830-3490.

43625.3.1
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13 $32,000 The lighting plan layout and design was 
prepared by the Lighting and Electrical 
Squad.

13-12-208 10/4/2012NC 213 (Cascade St.) from SR 
1609 (Main Street) to SR 1560-
Park Dr./Athletic St.

Madison

Install new overhead lighting on the 
western section of NC 213 near the 
location where the pedestrian was 
hit on 10/4/2011 and upgrade the 
lighting on the eastern section of 
NC 213 closer to Main St.

10% Anna 
Henderson:  
(828) 251-6171.

43619.3.1

01 $8,000 Materials are in.  Estimated completion 
8/1/12.

01-10-782 4/7/2011NC 11/42 at NC 903.Martin

Install advance actuated shoulder 
mounted "Vehicle Entering" signs 
with beacons on both approaches 
of NC 11/42 and improve pavement 
markings on both approaches of 
NC 903.

90% Chad Edge:  
(919) 661-5951.

43194.3.1

01 $51,000 Plans by Division.01-11-131 7/7/2011SR 1142 (Prison Camp Road) 
between 0.3 mile south of Bridge 
#53 and 0.2 mile north of SR 1155 
(Race Track Road), a length of 0.7 
mile.

Martin

Regrade soil shoulders, install 
guardrail at Bridge #53, and install 
warning signs.

10% Scott Fenwick:  
(252) 482-7977.

43286.3.1

13 $175,000 Awaiting final inspection.13-07-208 10/4/2007NC 226 from NC 226A to the 
Mitchell County line.

McDowell

Upgrade and actuate existing truck 
speed warning flasher and upgrade 
signing.

99% Anna 
Henderson:  
(828) 251-6171.

41779.3

13 $150,000 Punch list items remaining.  Sign 
construction.

13-11-209 1/5/2012I-40 EB offramp at SR 1001-Sugar 
Hill Road (Exit 81).

McDowell

Lengthen the EB off ramp and add 
additional warning signs.   
Construct a left turn lane on SR 
1001.

90% Anna 
Henderson  
(828) 251-6171

43458.3.1

10 $200,000 Under construction10-07-205 7/10/2008NC 160 (Steele Creek Rd) and SR 
1119 (Sledge Road).

Mecklenburg

Install turn lane and signal.

50% Scott Cole:  
(704) 982-0101.

42213.3

10 $375,000 Roadway plans to be prepared by DDC. 
Signal plans will be prepared by CDOT. 
In right-of-way, $150,000 per Charlotte 
DOT. Utility delays.  Estimated 
completion date March 2013.

10-08-213 4/2/2009NC 160 (Steele Creek Road) and 
SR 1118 (Sam Neely Road).

Mecklenburg

Install turn lanes on Steele Creek 
Road and install a fully actuated 2 
phase traffic signal.

35% Scott Cole:  
(704) 982-0101.

42614.3.1

10 $381,000 Directional crossover plan to be 
prepared by DDC.  Scope change and 
additional funds approved at 7/12/12 
Board.

10-08-216 10/6/2011NC 24/27 and SR 3102 (Cabarrus 
Road).

Mecklenburg

Install directional crossover and jug 
handle on NC 24/27 at Cabarrus 
Road (with improvements to 
accommodate U-turns).

10% Scott Cole:  
(704) 982-0101

43393.3.1

10 $250,000 Project under construction by CDOT.  
Estimated completion date is Dec. 2013.

10-09-204 7/9/2009SR 2480 (Browne Road and SR 
2481 (Hucks Road)

Mecklenburg

Install left and right turn lanes on 
Browne Road, install a right turn 
lane on Hucks Road, and realign 
the curve on Browne Road to 
improve horizontal alignment.

40% Scott Cole:  
(704) 982-0101.

42712.3.1

10 $233,000 Traffic Signal plans by Charlotte DOT.  
Waiting on a MA with Charlotte DOT.

10-09-211 7/7/2011I-85 NB Ramp at WB SR 2472 
(Mallard Creek Church Road) near 
Charlotte.

Mecklenburg

Install dual right turn lanes on I-85 
NB Ramp to WB Mallard Creek 
Church Road.  Install a fully 
actuated signal with a 
protected/permitted phases for SB 
Mallard Creek Church Road traffic 
onto I-85 NB Ramp.

10% Scott Cole:  
(704) 982-0101

43310.3.1
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10 $225,000 Plans by DDC.  ROW in Dec. 2012.   
Estimated let date is Spring 2013 due to 
bridge detour.

10-10-016 4/7/2011SR 2805 (Harrisburg Road) at SR 
5047 (Cambridge Commons Drive) 
near Harrisburg.

Mecklenburg

Install a roundabout with a slip lane 
for motorists heading north on 
Harrisburg Road towards I-485.

10% Scott Cole:  
(704) 982-0101

43197.3.1

10 $138,000 Awaiting final inspection.10-10-204 7/7/2011I-277 (Brookshire Freeway) Outer 
Loop at I-77 Northbound Ramp in 
Charlotte.

Mecklenburg

Install advance queue detection on 
I-277 at I-77 NB Ramp.

99% Neil Avery:  
(919) 661-4833

43313.3.1

10 $168,500 Plans by Charlotte DOT.  S.I.N:  10-
1083  Estimated completion date 
11/2012.

10-11-224 1/5/2012SR 1441 (Carowinds Blvd) and SR 
1124 (Choate Circle/ Catawba 
Avenue) in Charlotte.

Mecklenburg

Extend the WB left turn lane 
storage along SR 1441, install 
positive offset left turn lanes in both 
the EB and WB directions along 
SR 1441.

10% Scott Cole:  
(704) 983-4400

43453.3.1

10 $54,400 Plans by Division.  Est. completion 
Spring 2013.

10-11-228 7/12/2012 SR 3998 (South Boulevard) and 
Grover Road (non-system) in 
Charlotte.

Mecklenburg

Create offset left turn lanes along 
South Boulevard.

10% Scott Cole:  
(704) 982-0101

43578.3.1

10 $129,600 Plans by Division.  Est. completion 
Spring 2013.

10-11-229 7/12/2012NC 49 (Tryon Road) and General 
Drive/York Center in Charlotte.

Mecklenburg

Create offset left turn lanes.

10% Scott Cole:  
(704) 982-0101

43579.3.1

10 $120,000 Plans by M&S for signal.  SIN 10-1804.10-12-201 10/4/2012NC 115 and SR 2140 (Stumptown 
Road).

Mecklenburg

Install a left turn lane on 
northbound NC 115 and eastbound 
SR 2140 (Stumptown Road), install 
a right turn lane on southbound NC 
115, and install a fully actuated 
traffic signal.

10% Scott Cole:  
(704) 982-0101. 
Tim Williams 
(919) 661-3274.

43633.3.1

13 $150,000 Contract awarded.13-11-212 4/5/2012US 19E from just east of SR 1122  
to east of SR 1142.  Length = +/- 
0.28 mile.

Mitchell

Extend the existing three lane 
section through the SR 1137 and 
SR 1142 intersections.

25% Doug McNeal:  
(828) 652-3344

43509.3.1

08 $235,000 Project complete.  Awaiting final 
inspection.

08-11-242 7/7/2011NC 690 at curve west of SR 2011.Moore

Increase the radius of the curve to 
improve the horizontal alignement.

99% Allison 
Whitesell:  (910) 
944-2344.

43356.3.1

08 $56,000 Signal plans received.  Proceeding with 
utility adjustments.

08-11-660 10/4/2012NC 211 at SR 2063 (Pee Dee 
Road).

Moore

Install a traffic signal.

20% Allison 
Whitesell:  (910) 
944-2344.

43639.3.1

04 $180,000 Signal plans by TMSD.  Geometric 
plans in progress by Division.  Right-of-
way acquisition complete.  Estimated 
start date is 4/2013.

04-07-221 10/6/2011NC 58 at SR 1145 (Old Spring 
Hope Road).

Nash

Construct left turn lanes on both 
approaches of NC 58 and install a 
two-phase signal.

25% Andy Brown:  
(252) 237-6164; 
Pam Alexander:  
(919) 661-5951.

43381.3.1

04 $81,000 District Engineer reviewing final plans.  
Estimated start date is 4/2013.

04-07-224 1/5/2012SR 1544 (Halifax Road) at SR 
1765 (Community Drive).

Nash

Construct a left turn lane on 
northbound SR 1544 (Halifax 
Road).

20% Andy Brown:  
(252) 237-6164.

43444.3.1
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04 $18,750 Plans by Division.  Curb and delineator 
system ordered.  Final striping plans in 
progress.  Est. begin date is 3/2013.

04-09-110 10/6/2011US 301 from 0.053 mile south of 
Main Street to 0.04 mile north of 
SR 1733 (Mill Branch Road), a total 
length of 700'.

Nash

Install a combination of concrete 
islands and a curb and delineator 
system, allowing full movement at 
the signalized intersection of US 
301 and SR 1733.

25% Andy Brown:  
(252) 237-6164.

43394.3.1

04 $60,000 Awaiting final inspection.04-12-194 10/4/2012US 301 between 0.85 mile and 2.2 
miles south of SR 1516 (Johnston 
Road), a length of 1.35 miles.

Nash

Widen US 301 2' each side to 
match B-5124, which will replace 
bridges 80, 141, and 151.

99% Andy Brown:  
(252) 237-6164.

43647.3.1

04 $28,000 Plans by Division.  Estimated start date 
is 12/2012.

04-12-208 10/4/2012I-95 in the vicinity of Mile Marker 
137.

Nash

Install approximately 750 feet of W-
beam guardrail in the median on 
the trailing end of the railroad 
overpass bridge northbound and 
lengthen the existing 300 feet of 
approach guardrail in the median 
southbound to 750 feet.

10% Andy Brown:  
(252) 237-6164.

43673.3.1

03 $185,000 Awaiting final inspection.03-09-218 7/7/2011Bridge #30 on US 421 (Carolina 
Beach Road) over Intracoastal 
Waterway (Snow's Cut).

New Hanover

Install bridge approach guardrail.

99% Scott Cooke:  
(910) 341-2000.

43290.3.1

03 $161,830 Plans by New Hanover Maintenance.  
Anthony Law working on obtaining funds 
to extend project limits.  Let date 3/2013.

03-10-220 4/7/2011SR 1175 (Kerr Avenue) between 
south of Infantry to SR 1327 
(Gordon Road).

New Hanover

2' symmetrical widening to provide 
a 2' paved shoulder.

20% Jerry Taylor: 
(910) 341-0500.

43202.3.1

03 $312,000 Plans are being done by DDC.03-12-188 10/4/2012SR 1573 (Dow Road) between US 
421 (Carolina Beach Road) and K 
Avenue.

New Hanover

Project will widen road with paved 
shoulders.  Soil shoulders will be 
improved.   Thermoplastic 
pavement  markings and 
snowplowable pavement markers 
will be installed.

10% Katherine Hite 
(910) 341-2000

43649.3.1

03 $195,000 Plans by Division.  [Amended to TIP 
1/2012. HRRR funds to be used.]  
Waiting on environmental approval.  
Estimated let date 2/2014.

03-06-202 1/5/2012NC 53 and SR 1109 (Holly Shelter 
Road).

Onslow

Install a left turn lane along NC 53 
and realign SR 1109 to form more 
of a "T" intersection instead of a 
skewed intersection.

10% Robert Vause: 
(910) 396-2040.

43463.3.1

03 $220,000 Signal plans by Traffic Engineering 
Branch.  Awaiting roadway plans from 
the Division.  8/14/09:  Robert Vause is 
sending plans to DTE for review.  DTE 
to send to Pam Alexander.  Estimated 
let date is 11/2013.

03-08-206 1/8/2009NC 53 (Western Boulevard) 
(formerly SR 1470) and Cross 
Point/Lowe's Entrance in 
Jacksonville.

Onslow

Install offset left turn lanes and left 
turn flashing yellow arrows along 
SR 1470.

10% Robert Vause:  
(910) 346-2040.

42463.3.1

03 $235,000 Plans are to widen the road by 2 feet on 
each side to provide some paved 
shoulders and a wider travel lane for 
vehicular traffic.  Estimated let date is 
7/2012.

03-11-116 7/7/2011SR 1503 (Bear Creek Rd.)  
between  SR 1566 (Old Sandridge 
Rd.) and Bridge No. 21.

Onslow

The project is to widen road 2 feet 
on each side to provide paved 
shoulders.

10% Robert Vause: 
(910) 346-2040.

43289.3.1

03 $135,700 Project complete.  Resolving 
operational issues before final 
completion.

03-11-117 4/5/2012US 258/ NC 24 and NC 111 north 
of Jacksonville.

Onslow

Install traffic signal.

90% Katie Hite: (910) 
341-2000

43499.3.1
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03 $42,000 Awaiting final inspection.03-12-181 6/7/2012SR 1107 (Dawson Cabin Road) 
between US 17 and SR 1105 
(Haws Run Road).

Onslow

Install Vibraline edgelines with 
current resurfacing contract.

99% Katherine Hite 
(910) 341-2000

43592.3.1

07 $165,000 Right of Way in progress.07-08-205 10/2/2008SR 1005 (Old Greensboro Road) 
and SR 1951 (Atwater Road/White 
Cross Road) near White Cross.

Orange

Realign intersection to reduce 
skew angle.

20% Dawn 
McPherson: 
(336) 256-0551.  
Chris 
Smitherman:  
(336) 256-0553.

42423.3

07 $26,400 Plans by district.07-12-501 10/4/2012NC 86 (Martin Luther King Jr., 
Blvd.) and SR 1750 (Estes Drive) in 
Chapel Hill.

Orange

Improve sight distance by cutting 
back the bank in the northeast 
quadrant of the intersection.  
Cyclists cannot see the cars at the 
stop bar and the motorists cannot 
see the cyclists.

10% Dawn 
McPherson:  
(336) 256-0551.

43640.3.1

03 $26,400 Awaiting final inspection.03-11-154 4/5/2012Signalized intersection of US 117 
at NC 133 (Winding Creek Road).  
Both roads are two-lane two-way 
ditch section

Pender

Project will update the US 117 
northbound five section head to a 
four section flashing yellow arrow.

99% Robert Vause:  
(910) 346-2040.

43498.3.1

02 $200,000 Pending coordination with City of 
Greenville.

02-09-205 1/6/2011NC 43 (Charles Boulevard) from 
US 264A (Greenville Boulevard) to 
Red Banks Road.

Pitt

Construct a landscaped median 
island.

10% Steve Hamilton:  
(252) 830-3490.

43122.3.1

02 $45,000 Under construction.  Est. completion 
date is 3/2013.

02-09-206 4/7/2011SR 1755 (Galloway Crossroads 
Road) at SR 1760 (Mobley's Bridge 
Road).

Pitt

Widen radii and construct islands 
to improve the skew angle on both 
approaches of SR 1760.

50% Steve Hamilton:  
(252) 830-3490.

43201.3.1

02 $188,000 Plans by Division.  To be let Jan. 2013.02-11-131 4/5/2012NC 903 at SR 1524 (Brown Road).Pitt

Construct a left turn lane on 
southbound NC 903 and a 
concrete channelization island on 
the SR 1524 approach to improve 
the skew angle.

10% Steve Hamilton:  
(252) 830-3490.

43497.3.1

02 $28,000 Plans by TMSD.02-12-183 10/4/2012US 264 at SR 1523 (Whichard 
Road)

Pitt

Install an advance actuated 
shoulder-mounted "Vehicle 
Entering When Flashing" system 
on US 264 westbound approach to 
SR 1523.

10% Pam Alexander: 
(919) 661-5951

43627.3.1

02 $312,000 Plans by TMSD transmitted to Division 
on 7/19/12.

02-12-503 7/12/20121) US 264 at US 264A/NC 33, and 
2) US 264A/NC 33 (Greenville 
Boulevard) at SR 1534 (Old 
Pactolus Road).

Pitt

1) Install advance overhead guide 
signing with route shield and 
number pavement markings; 2) 
Install advance shoulder mounted 
"Vehicle Entering When Flashing" 
signs on both approaches of US 
264A/NC 33.

25% Steve Hamilton: 
(252) 830-3490.

43563.3.1
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08 $20,000 Installed on 7/3/12.  Awaiting final 
inspection.

08-11-242 10/6/2011US 64 at SR 2235 (Andrew Hunter 
Road)/SR 2261 (Foxfire Road)

Randolph

Install a Prepare to Stop When 
Flashing sign with actuated flasher 
on both approaches of US 64.

99% Boniface 
Maduabach:  
(919) 661-3266.

43402.3.1

08 $245,000 Interim steps to install rumble strips and 
stop sign flashers completed due to 
city/public opposition on closure.  
Accidents being monitored.

08-09-204 7/9/2009US 1 SB at US 220 NB, within the 
City of Rockingham

Richmond

Remove Southbound US 1 
crossover movement.  Re-route SB 
US 1 traffic via US 220 SB.  Extend 
on-ramp for SR 1124 on US 220 
NB southward to existing SB US 1 
to provide a free flow right turn 
movement to SR 1124 (and access 
to SB US 220).

10% Allison 
Whitesell:  (910) 
944-2344.

42705.3.1

06 $21,000 Plans not needed.  Acquiring right-of-
way.  State forces to remove tree once 
right-of-way is secured.  ROW will have 
to be condemned.

06-11-105 10/6/2011NC 41 (MLK Blvd) at SR 2207 
(Popes Crossing Road) / SR 2316 
(Sanchez Road).

Robeson

Remove  a large tree that is 
causing a sight obstruction for 
motorists entering the intersection 
from eastbound SR 2316 (Sanchez 

25% Churck Miller: 
(910) 618-5546

43398.3.1

06 $135,000 Plans by Division.  Bids opened 
8/15/12.  Low bidder is Bullington 
Construction ($69,110.)

06-11-130 10/6/2011Four median gap locations along I-
95 in the vicinity of:  SR 1723, SR 
1718, SR 1726, SR 1529.

Robeson

Construct cable guiderail.

25% Chuck Miller: 
(910) 618-5546

43403.3.1

06 $14,800 Construction has started.06-12-175 7/12/2012US 74Alt at NC 710.  Located 
within two miles of the Town of 
Pembroke.  [Signal Inv. No. 06-
0376].

Robeson

Install new approach loops on NC 
710, add additional signal head to 
NC 710 approaches, revise signal 
timing, and provide gap time for 
phases 4 and 8.

50% Frank West: 
(910) 486-1452.

43571.3.1

07 $61,000 Awaiting final inspection.07-10-889 1/5/2012SR 1604 (Old 770/Washington 
Street) and SR 1565/2281 (Old 
135) near Eden.

Rockingham

Realign SR 2281 to intersect SR 
1604 at approximately 75-80 
degrees.

99% Dawn 
McPherson:  
(336) 256-0551.

43449.3.1

09 $190,500 Plans by Division.  In ROW acquisition.09-10-468 7/1/2010SR 1002 (Old Concord Road) 0.55 
mile south of NC 152 east of China 
Grove.

Rowan

Flatten horizontal curve from ~10 
degrees to ~5 degrees.  Proposed 
new curve will have 55 MPH design 
speed.

10% J. P. Couch:  
(336) 631-1376.

42950.3.1

13 $28,000 Project complete.  Waiting on final 
inspection.

13-11-211 7/12/2012SR 1306 (Buffalo Creek Road) 
from SR 1314 eastward for 0.60 
mile.

Rutherford

Install approximately 1,400' of steel 
beam guardrail along the steep fill 
sections.

99% Doug McNeal:  
(828) 652-3344.

43582.3.1

13 $190,000 SIN: 13-0659.  Project awarded.13-11-213 4/5/2012US 221A at SR 2210 (Chase High 
School Road)

Rutherford

Realign intersection to improve 
skew angle, construct right turn 
lane, install actuated traffic signal, 
and install paved shoulders.

50% Doug McNeal:  
(828) 652-3344.

43508.3.1

13 $140,000 Plans to be developed by the Signal 
Design Section.  SIN: 13-1241.

13-11-214 10/4/2012SR 2159 (Piney Ridge Rd.) at SR 
2241 (Oak St. Ext) near Forest City.

Rutherford

Install a traffic signal and construct 
a left turn lane on SR 2241.

10%  Tim Williams 
(919) 661-3274.

43624.3.1
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13 $37,000 Plans to be developed by the Division.13-11-215 1/5/2012SR 1510 (Hudlow Rd.) and SR 
1538 (Whitesides Rd.) near 
Rutherfordton.

Rutherford

Install a four-way stop and 
concrete raised islands for 

10% Anna 
Henderson:  
(828) 251-6171.

43457.3.1

08 $173,000 Plans needed from Division Design.  
Public meeting completed.  Right-of-
way to be acquired.  Revised let date 
6/2013.

08-11-153 7/7/2011US 74 at SR 1251 (Murdock 
Street)/SR 1312 (Church Street).

Scotland

Construct a directional crossover 
and provide a u-turn point 
approximately 1000 feet east of the 
intersection.

20% Allison 
Whitesell:  (910) 
944-2344.

43308.3.1

08 $35,000 Installed on 6/21/12.  Currently being 
monitored.

08-11-475 1/5/2012US 15-501 at NC 144.Scotland

Install shoulder mounted "Vehicle 
Entering When Flashing" on both 
approaches on US 15-501.

99% Boniface 
Maduabach:  
(919) 661-3266.

43451.3.1

08 $200,000 Estimated let date 3/2013.08-11-473 1/5/2012US 15-501 from Laurinburg to 
Aberdeen.

Scotland, Hok

Install centerline and shoulder 
rumble strips.

25% Allison 
Whitesell:  (910) 
944-2344.

43454.3.1

10 $177,000 Final inspection by RTE on 8/15/12.  
Verifying work is complete.  Letter to go 
out soon.

10-11-212 8/4/2011US 52 in the vicinity of North Stanly 
High School and the intersections 
with SR 1214 (Austin Road) and 
SR 1529 (Gene Road) in New 
London.

Stanly

Signalize US 52 at each of the 
state road intersections with one 
controller so that the two 
intersections will function as one, 
consolidate some drives at the 
NSHS, close private drive, and 
remark US 52 accordingly.  The 
school will be responsible for the 
traffic flow modifications needed on 
campus in order to make the 
signalization and traffic flow work.

99% Scott Cole:  
(704) 982-0101.

43368.3.1

SW $1,107,0 Safety Management InitiativesSI-4735 8/7/2003Safety Management InitiativesStatewide 37561

SW $250,000 Blue Star Memorial Highway Signing.SW-06-00 4/6/2006Blue Star Memorial Highway 
Signing.

Statewide

Install signs at various locations.

40820.3.1

14 $45,000 [Amended to TIP 1/2012.  HRRR funds 
to be used.]  No flasher.  Project 
complete.  Waiting on final inspection.

14-11-216 1/5/2012US 129 in Swain County and 
northern Graham County.

Swain, Graha

Install truck regulatory/restriction 
signs with flashers in three 
locations along US 129.   The 
signs will give the truck size 
restrictions for this section of US 
129.

99% Scott Cook:  
(828) 631-1185

43473.3.1

10 $346,000 SIN: 10-2115  Plans to Division on 
11/28/2011.  Additional funding 
requested 4/19/2012.  Estimated 
completion 8/2012.  Final inspection by 
RTE on 9/11/12.  Letter to go out soon.

10-10-207 10/6/2011SR 1501 (Secrest Shortcut Rd) and 
SR 1518 (Faith Church Road) in 
Hemby Bridge.

Union

Install a left turn lane along SR 
1501, install a right turn lane on SB 
SR 1501, and install a traffic signal.

99% Scott Cole:  
(704) 982-0101.

43392.3.1

10 $86,000 Plans by Division.  SIN: 10-136710-11-201 10/4/2012SR 1524 (Stevens Mill Road) and 
SR 1501 (Idlewild Road) in 
Stallings.

Union

Install a right turn lane along SB 
Stevens Mill Road.

10% Scott Cole:  
(704) 982-0101

43632.3.1

10 $725,000 Plans by Division.  [Amended to TIP 
1/2012.  ROW Let date is 1/12, CON 
Let date is 4/12.  HRRR funds to be 
used.]

10-11-214 1/5/2012SR 1751 from SR 1002 to SR 1772.Union

Widen the overall pavement width 
from 18' to 22' utilizing safety edge.

80% Scott Cole:  
(704) 982-0101

43490.3.1
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10 $140,000 Awaiting final inspection.10-11-223 4/5/2012A median crossover located along 
US 74 (Roosevelt Blvd) between 
SR 1223 (Dickerson) and Hanover 
Street in Monroe.

Union

Install a concrete monolithic island 
eliminating EB left turn and U-turn 
movements in the crossover.

99% Scott Cole:  
(704) 982-0101

43455.3.1

10 $104,800 Plans by Division.10-12-202 10/4/2012SR 1009 (Old Monroe Road) and 
SR 1364 (Pleasant Plains Road) in 
Stallings.

Union

Install a left turn lane on SR 1009 
(Old Monroe Road)  onto SR 1364 
(Pleasant Plains Road) and install 
a concrete island between Rock 
Store parking lot and the roadway.

10% Scott Cole:  
(704) 982-0101

43634.3.1

05 $250,000 Traffic signal installed by NCDOT.  
Right turn lane installed by Barwell 
Road Elementary School.  Utility issues 
have hampered the left turn lane 
construction.

05-04-224 4/7/2005SR 2542 (Rock Quarry Road) at 
SR 2551 (Barwell Road).

Wake

Install a traffic signal, construct a 
left turn lane on Rock Quarry Road 
and a right turn lane on Barwell 
Road.

90% Mike Kneis: 
(919) 220-4600.

40181

05 $200,000 Awaiting final inspection.05-09-209 7/7/2011SR 1381 (Yates Mill Pond Road) at 
SR 1380 (Countryview Lane).

Wake

Improve the skew angle of the 
intersection, install a concrete 
island, flatten the horizontal curve.

99% Al Grandy: (919) 
220-4600.

43295.3.1

05 $65,000 Plans to Division on 8/11/11.  SIN:  05-
2426

05-11-146 7/7/2011SR 2697 (New Hope Road) at 
Rogers Lane.

Wake

Install a traffic signal with metal 
strain poles and pedestrian heads 
on all approaches.

95% Al Grandy:  
(919) 220-4600.

43296.3.1

05 $60,000 Plans to Division on 10/31/2011.  SIN:  
05-2429

05-11-154 10/6/2011SR 1002 (Aviation Parkway) at 
Dominion Drive.

Wake

Install a traffic signal with metal 
strain poles.

30% Al Grandy:  
(919) 220-4600.

43396.3.1

05 $300,000 Plans needed from the Division Design 
Construct Section and Signal Design 
Section.  Right-of-way to be acquired.  
Utility conflicts.

05-11-473 1/5/2012US 401 at SR 1375 (Simpkins Rd).Wake

Extend the NB left turn lane storage 
and construct a SB right turn lane.  
Install "Prepare to stop when 
flashing" for the NB approach.  
Revise the traffic signal to 
"Flashing Yellow Arrow".  Improve 
radii and shoulders and extend 
cross-drain pipes as required.

50% Al Grandy: (919) 
220-4600.

43445.3.1

05 $205,000 Plans needed from Division Design 
Construct.  Project needs survey.

05-11-484 1/5/2012SR 1010 (Ten Ten Rd.) from SR 
1377 (Blaney Franks Rd.) to SR 
1404 (Johnson Pond Rd.)

Wake

Construct a three-lane section on 
SR 1010 from SR 1377 to SR 1404.

20% Al Grandy: (919) 
220-4600.

43443.3.1

05 $94,000 Awaiting final inspection.05-11-649 4/5/2012US 1 Southbound Off Ramp at NC 
55.

Wake

Widen US 1 southbound off ramp 
at NC 55 for a two lane exit.

99% Al Grandy: (919) 
220-4600.

43521.3.1

05 $80,000 Plans needed from Signal Design Unit.05-12-816 7/12/2012SR 1820 (Lead Mine Road) at 
Bridgeport Drive (southern 
intersection).

Wake

Install a traffic signal with metal 
strain poles.  Add ped heads and 
crosswalks to all approaches and 
interconnect to the Raleigh Signal 
System.

20% Rob Ziemba: 
(919) 661-4832.

43569.3.1
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05 $132,000 Plans needed.05-12-816 7/12/2012Several impact attenuator locations 
in Wake County to include SB US 1 
to Crossroads Blvd., WB NC 540 to 
EB NC 55, EB Wade Ave. to EB I-
440, Western Blvd. at I-440 EB and 
WB.

Wake

Replace the existing impact 
attenuators with the SCI Smart 
Cushion system and evaluate its 
benefits of higher durability, 
reduced down time of impact 
attenuator, reduced worker 
exposure, and improved life cycle 
cost.

10% Kelly Becker: 
(919) 773-2870.

43568.3.1

05 $76,000 Plans needed from Signals Section.05-12-983 10/4/2012US 64 Business at Parkside 
Commons Dr./Bozeman Dr.

Wake

Install a traffic signal  with wood 
poles and interconnect to the 
signal system along US 64 
Business.

15% Boniface 
maduabuchukwu
: (919) 661-3266

43644.3.1

04 $238,000 Widening, overlay, and striping are 
complete.  Signing in progress.

04-11-147 4/5/2012SR 1930 (Outlaw Road) between 
SR 1932 (Emmaus Church Road) 
and US 117 Alternate

Wayne

Widen 2' on each side, overlay with 
chip seal, and restripe; improve 
shoulders; and update signing to 
2009 MUTCD standards.

75% Andy Brown:  
(252) 237-6164.

43500.3.1

04 $251,000 Widening, overlay, and striping are 
complete.  Signing in progress.

04-11-147 4/5/2012SR 1927 (Genoa Road) between 
SR 1930 (Outlaw Road) and US 
13/117.

Wayne

(1) Widen 2' each side between 
SR 1918 (Pecan Road) and SR 
1926 (Old Mt. Olive Road), improve 
superelevation, overlay with chip 
seal, and restripe.  (2) Update the 
signing along the total length of the 
project to 2009 MUTCD standards.

50% Andy Brown:  
(252) 237-6164.

43519.3.1

04 $395,000 Widening, overlay, and striping are 
complete.  Signing in progress.

04-11-147 4/5/2012SR 1130 (Woodland Church Road) 
between SR 1219 (Old Grantham 
Road) and SR 1120 (Oberry Road).

Wayne

Widen 2' on each side, overlay with 
chip seal, and restripe; improve 
shoulders; and update signing to 
2009 MUTCD standards.

75% Andy Brown:  
(252) 237-6164.

43501.3.1

04 $138,500 Awaiting final inspection.04-11-147 4/5/2012US 13 between SR 1006 (Corbett 
Hill Road) and US 117/SR 1927 
(Genoa Road).

Wayne

Remove existing pavement 
markings as needed, install 6" 
thermoplastic pavement markings, 
and upgrade signing to 2009 
MUTCD standards.

99% Andy Brown:  
(252) 237-6164.

43520.3.1

04 $144,000 Plans by Division except signal plans to 
be done by TMSD.  In progress.

04-11-164 7/12/2012US 117 at US 13 and SR 1927 
(Genoa Road).

Wayne

1) Upgrade signal with metal strain 
poles, add near-side heads on both 
approaches of US 117 and 
northbound US 13, and revise 
southbound US 13/117 right turn 
overlap; 2) Extend southbound US 
13/117 right turn lane; 3) Improve 
radii in northwest and southwest 
quadrants; 4) Restripe entire 
intersection including pavement 
arrows; 5) Remove vegetation in 
northwest quadrant to improve 
sight distance; 6) Upgrade signing 
to 2009 MUTCD standards.

40% Andy Brown:  
(252) 237-6164.

43565.3.1
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04 $60,000 In progress.  Pending ditch work.  
Estimated complete 12/31/12.

04-12-195 10/4/2012SR 1932 (Emmaus Church Road) 
between 900 feet and 2,100 feet 
south of SR 1120 (Sleepy Creek 
Road).

Wayne

Widen the pavement 1'-2' on both 
sides of the roadway, improve the 
superelevation, and reestablish the 
ditch on the east side of the road.

40% Andy Brown:  
(252) 237-6164.

43648.3.1

11 $151,000 Awaiting final inspection.11-02-221 10/4/2007NC 16/18 from the intersection of 
NC 16 and NC 18 north to SR 2545 
(Plaza Drive).

Wilkes

New Description:  Install a two-way 
left turn lane from NC 16 and NC 
18 north to SR 2545 (Plaza Drive) 
and install a SB left turn lane on 
NC 16/18 at SR 2545.    Old 
Description:  Widen NC 16/18 to 
provide a left turn lane.  Old ROW 
Cost = $1K, Old Const. Cost = 
$150K.

99% Chris Absher:  
(336) 903-9140

41710.3

11 $312,000 Division to prepare plans.  ROW 
10/2012, CON 3/2014.

11-11-202 10/4/2012US 421 Bus./NC 115 at SR 2318 
(Old 60).

Wilkes

Construct SB left turn lane on US 
421 Bus. at SR 2318 (Old 60).

10% Chris Absher: 
(336) 903-9140

43630.3.1

11 $36,000 Work complete pending minor revisions.11-12-200 7/12/2012NC 16 from SR 1559 (Colvard Rd.) 
to the Ashe County Line.

Wilkes

Install various warning signs 
(alignment, advisory speed panels, 
etc.) along the mountainous 
section of NC 16.

90% Chris Brown:  
(336) 903-9132

43580.3.1

04 $100,000 Plans by Division and Transportation 
Mobility & Safety Division.  Pending 
resolution from City of Wilson about 
median.  City council to meet on 
3/15/2012.  Est. begin date is 5/2013.

04-09-113 10/6/2011SR 1165 (Forest Hills Road) from 
NC 42 (Tarboro Street) to Wooten 
Boulevard, a length of 0.18 mile.

Wilson

Install a median on SR 1165 
between NC 42 and Wooten 
Boulevard and install a traffic 
signal at the intersection of SR 

10% Andy Brown:  
(252) 237-6164

43383.3.1

04 $250,000 Signal at Wolftrap Drive completed.  
Pending resolution from the City of 
Wilson.  Pending completion of wolftrap 
Drive Extension and Westwood Avenue 
Extension.

04-10-746 10/7/2010US 264A (Raleigh Road) from SR 
1165 (Forest Hills Road) to 
Heritage Drive

Wilson

Widen US 264A between Chili's 
PVA and SR 1165 for dual lefts 
onto SR 1165; remove signal at 
Chili's PVA and construct 
westbound-only leftover; install 
signal at Wolf Trap Drive; 
construct median between Chili's 
PVA and Target PVA w/ opening at 

25% Andy Brown:  
(252) 237-6164

43077.3.1

Total Cost of Projects: $23,192,273Total Number of Projects: 176
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